GDAAC Notes for
MODIS Technical Team Meeting (8/13/98)

WEEKLY HIGHLIGHTS:

. ECS Drop 4P1 installed, checkout complete.
. Completed SSI&T through Integration I of V2.1 PGEs 12, 13, 14, 15

. Time of initial SSIT shortened due to improved quality of V2.1 DAP deliveries
(PGE 7, 8, 12, 13, 14, 15) W‘;

. ECS Drop 4PL (formerly a patch) due 8/24; GDAAC working with ECS to streamline
installation and checkout of 4PL.

WEEKLY PLAN:

. Participate in ECS Drop 4P1 acceptance testing with respect to SSIT and data production capabilities

. Test repeatability of PGE 1-2-3 chain in Ops mode

WORK IN PROGRESS AND FUTURE:

. PGEs 10 and 16 on hold. Production Rule information needed from SDST to complete integration of
these PGEs. PGE16 requires an additional ESDT for integration. PGE 17 and 19 integrated with GDAAC
specified production rules. Verification of successful integration needed from SDST.

. L1B Data volume increase (DAAC impact assessment to be provided by 8/28)

. MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98
- Comments needed by 8/30/98

ECS-SYSTEM STATUS: YELLOW

Problem: System installation, checkout and test procedures are maturing; documentation is being brought
up to date. (Yellow).

. Drop 4P1 in Test mode (TS2), Drop 4.x in SSIT mode (TS1) and Operations mode (Ops).
MAPI/SDST TK SSIT STATUS: YELLOW
. Lien established for Error List, work-off by 7/31/98. Receipt of error list pending.

OCEAN_LIB SSIT STATUS: YELLOW

Problem: - DAAC cannot promote PGE to operations without error list documentation, lien pending;
resolution schedule pending SDST communication with algorithm developers.(Yellow)

. Delivered 4/15/98; Inspection complete; Build complete.



Production readiness

Work days for SSIT Best Case Nominal Case Actual
Inspection 1 3 3 (n=11)
Integration I 2 5 4 (n=20)
Integration II 3 8-15 14 (n=11)
Patch 1-4 3-8 3(n=17)
Error Testing 4 8 4 (n=2)
Chain Testing 8 15 8 (n=2)
Total 23 54 36 (was 42)

Best Case: Little or no problems with ECS or PGE
Nominal Case: Minor problems encountered and resolved; no major blunders
Actual: Averages to date

Phases of SSI&T:

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for
documentation, formats, file structures, and standards compliance.

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with SDST

supplied comparison file(s). (DAACbuild for a library)

Integration-II:

PGE is registered into ECS, including population of PDPS database. Test data is inserted
into the Data Server for staging into production. PGE execution is planned and scheduled through

ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server.

Generated data product is retrieved from Data Server for verification.




GSFC DAAC Launch Readiness

Duty Ops Launch
PGE Name Delivered | Integrated | Chained | Cycle | Readiness | § Readiness* Notes
PGEOI1 (2.1) 4/1598 5/8/98 5/20/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGEO02 (2.0) 1/29/98 3/18/98 5/20/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGEO02 (2.1)
PGEO3 2/18/98 4/27/98 5/26/98 | 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGEO4 372098 5/18/98 8/15/98 G expected Lien, SDST to provide error list by 8/31/98
Drop 4P1 needed in SSIT mode to complete integration; Lien, SDST to
PGEOS 3/16/198 on hold R expected  |provide error list by 8/31/98
PGEI11(2.2) 1771198 6/8/98 8/31/98 G expected
Lien pending, SDST to provide error list for launch readiness; Prod rules PVI]
PGE17 4/17/98 721/98 8/31/98 Y expected  |needed from SDST to verify integration
) Lien pending, SDST to provide error list for launch readiness; Prod rules PV
PGE1S 4/17/98 7/22/98 8/31/98 Y expected needed from SDST to verify integration
PGEO9 577/98 in progress Y expected Lien pending, SDST to provide error list for launch readiness
Inspection and Integration I complete; ECS to provide Land Tiling 10/98;
PGE12(V2.1) 7/17/98 G contingent  |Lien, SDST to provide error list by 9/30/98
Inspection complete, Integration 1 complete; ECS to provide Land Tiling
PGE13 (V2.1) 7/20/98 G contingent | 10/98; Lien, SDST to provide error list by 9/30/98
Inspection complete, Integration I complete; ECS to provide Land Tiling
PGE14 (V2.1) 7/22/98 G contingent | 10/98; Lien, SDST to provide error list by 10/31/98
PGEO6 9/11/98 expecied  |Compiler upgrade complete; version 1.0 was successfully integrated
PGEO7 (V2.1) 6/8/98 7/23/98 G expected Lien, SDST to provide error list by 8/31/98
PGE20
Prod rules PVL needed from SDST to complete integration;
PGEI10 5/22/98 on hold R Lien pending, SDST to provide error list for launch readiness
PGE49
PGESO
PGES1
PGES3
PGES5S4
PGES57
PGE69
PGE56
Prod rules PVL needed from SDST to complete integration; additional ESDT
must be specified to complete integration; Lien pending, SDST to provide
PGE!6 6/22/98 on hold R error list for launch readiness
Inspection complete, Integration I complete; ECS to provide Land Tiling
PGE15(V2.1) 7/27/98 contingent  |10/98; Lien, SDST to provide error list by 10/31/98
PGEOS8 (V2.1) 6/10/98 772398 G expected Lien, SDST to provide error list by 8/31/98
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